SUNDERLAND WORKS PROGRAMME MICROSURFACING 2020

DATE OF ISSUE 09-Jul-20 AUG | 27| 28| 29| 30| 31<mark>| 1| 2</mark>| 3| 4| 5| 6| 7| 8| 9| 10| 11| 12| 13| 14<mark>| 15| 16| 17| 18| 19| 20| 21| 22| 23| 24| 25| 26| 27| 28<mark>| 29| 30</mark>|</mark>

			27	7 28	29	30	31	1	2	3	4	5	6	7	8	9 10	11	. 12	13	14	15	16	17	18	19	20	21	22	23	24	25 20	2 ز	7 28	3 29	4 /
SITE	Ward	AREA	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu F	ri Sa	t Su	n Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri S	Sat Si	un Mo	on T	ue Wed	Th	u Fri	Sat	Sı
WESTERNMOOR	Washington West	170	60																																
THORNTON COURT	Washington Central	218	85																																T
BEAUMOUNT DRIVE	Washington Central	124	45																																T
HAMPSHIRE PLACE	Washington North	132	25																													1	1		T
ROWAN AVENUE	Washington South	200																														1	1		T
EAST AND WEST AVENUE	Washington South	283	30																										\neg					_	t
GRAYLANDS	Washington South	16																															_		F
RAILWAY COTTAGES	Houghton	25!																											\neg					_	T
HOUGHTONSIDE	Houghton	500																															_		t
DENE GARDENS	Copt Hill	208																															_		T
HOUGHTON ROAD - REAR	Copt Hill	124																											\neg	-		+	_	_	t
WOODSIDE TERRACE	St Chads	94		1																	_	_							-	-		+	_	_	Ħ
MERRINGTON CLOSE	Doxford	100					1 1														_								\rightarrow	-		+	+	_	t
MIDHURST CLOSE	Doxford	60		+			1 - 1							-							_	_							-	-		+	+	_	F
ELSDONBURN ROAD	Doxford	58		1	1									-	_						_								+	+		+	+-	_	Ħ
SWALEDALE CLOSE	Hetton		40	+	i	+										+					-						\vdash		+	+	_	+	+		t
CANONSFIELD CLOSE	Doxford	124		1	l -	1							-	_	+	+									 		\vdash		+	+		+	+		£
SMITH GROVE	Ryhope		50	+		1	-						-		_						\rightarrow								+	+		+	$+\!-$	_	Ŧ
NORFOLK AVENUE	Silksworth		00	+		1	-						-		_						\rightarrow								+	+		+	$+\!-$	_	Ŧ
OXFORD CLOSE	Silksworth	83		+	1	+	+ +								+	-	-	1			\rightarrow				-			-	$-\!\!\!\!+\!\!\!\!-$	+	_	+	+	_	Ŧ
HADDON ROAD	Ryhope	162		-											_	-					-								+	-+		+	$+\!-\!$	_	Ŧ
GENERAL GRAHAM STREET	Barnes	83		-			+ +								_	_		-			-						-		$-\!\!\!+\!\!\!\!-$	-+		+	$+\!\!-$	_	H
WINIFRED STREET	Fulwell	52		-		-	 							_	-						_						-		$-\!\!\!\!\!+\!\!\!\!\!-$	+		+-	$+\!\!-$	_	4
		130		-		_	-							_	_						-						\vdash		+	-+		+-	+	_	+
BRANDLING STREET	St Peters	73		-		-	 							_	-						_						-		$-\!\!\!\!\!+\!\!\!\!\!-$	+		+-	$+\!\!-$	_	4
ASSOCIATION ROAD	St Peters			_				_						_	_						_								$-\!\!\!\!+\!\!\!\!\!-$	_		—	—	_	4
MORELAND STREET	St Peters	9:		-		1	-								_	-					-						-		+	\dashv		+-	$+\!-$	_	4
AMY STREET	Southwick	47		_				_						_	_						_								$-\!\!\!\!+\!\!\!\!\!-$	_		—	—	_	4
FRANK STREET	Southwick	44					<u> </u>								_						_								$-\!$	_		—	$-\!$	_	4
THE KINGS ROAD	Southwick	108					<u> </u>								_			ļ														—	—	_	4
RIBBLE ROAD	Redhill	80	00	-																												—		_	4
															_																	Щ.		_	4
															_																	Щ.		_	4
																																Ш	Ш		4
																													\bot			Ш	Ш		4
																																┸			4
																																			4
																																┸			4
																																			4
																																			1
Micro completed																														T		T			ſ
Additional TM																																T			ſ
Weekend off																														7					ſ
	THIS PROGRAMME IS SUBJECT TO CHA																												工	工		上	工		1
-	DUE TO WEATHER, BREAKDOWNS AN	D THE																																	1
	CORONAVIRUS																																		1
																																			1
																																1			ſ
				1																												1	_		Ť
	+	-		_	+	-		-	-		-								-	_	_	_				-		-		-		-	-	-	_