

Highways Operations DBM Resurfacing Programme 23/24 - Issue 1- 13/09/23

Date		Planing	Resurfacing	Ward
Mon	02/10/2023	Chester Road rear	Chester Road rear	Barnes
Tue	03/10/2023	Eastfield St Farnham Tce & Colchester Tce back	Chester Road rear	
Wed	04/10/2023	Henderson Road	<b>Eastfield St Farnham Tce &amp; Colchester Tce back</b>	Pallion/Barnes
Thu	05/10/2023	Close Street & Aiskell Street	Henderson Road	Millfield
Fri	06/10/2023	Noble Street & Tower Street-rears & China St	Close Street & Aiskell Street	Hendon
Sat	07/10/2023			
Sun	08/10/2023			
Mon	09/10/2023	Dunelm West back	Noble Street & Tower Street- rears & China St	Millfield/Hendon
Tue	10/10/2023	Humbledon View & Cirencester St	Dunelm West back	St.Michael's/Millfield
Wed	11/10/2023	Tunstall Vale (rear)	Humbledon View & Cirencester St	St. Michael's
Thu	12/10/2023	Mowbray Road	Mowbray Road	Hendon
Fri	13/10/2023		Tunstall Vale (rear)	St.Michael's
Sat	14/10/2023			
Sun	15/10/2023			
Mon	16/10/2023	Western Terrace & Foxley	Western Terrace back	Washington North
Tue	17/10/2023	<b>Cambridge Avenue</b>	Foxley	Washington West & North
Wed	18/10/2023	<b>Edward Street &amp; Shop Row</b>	Cambridge Avenue	Copt Hill and Washington West
Thu	19/10/2023	Neville Court	<b>Edward Street &amp; Shop Row</b>	Washington North and Copt Hill
Fri	20/10/2023	Runnymede Road	Neville Court	Redhill and Washington North
Sat	21/10/2023			
Sun	22/10/2023			
Mon	23/10/2023	Kirkstone Avenue & Sea Road, Rear	Runnymede Road	Fulwell and Redhill
Tue	24/10/2023	Francis Street North Back	Kirkstone Avenue & Sea Road, Rear	St. Peter's and Fulwell
Wed	25/10/2023	Ethel Terrace (Rear 1 - 19)	Francis Street North Back	Castle and St Peter's
Thu	26/10/2023	Chilham Court	Ethel Terrace (Rear 1 - 19)	Washington South and Castle
Fri	27/10/2023		Chilham Court	Washington South
Sat	28/10/2023			
Sun	29/10/2023			

**Streets in Bold**- Early bin collections to be organised by SCC