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1.0 INTRODUCTION 

 
1.1. Local Plans are the key to delivering sustainable development that reflects the 
vision and aspirations of local communities. Planning decisions must be taken in 
accordance with the development plan unless material considerations indicate 
otherwise. For this reason, local planning authorities should have an up to date Local 
Plan in place. 
 
1.2 The Planning and Compulsory Purchase Act 2004 (as amended by the Planning 
Act 2008 and Localism Act 2011) requires Councils to prepare and maintain a Local 
Development Scheme (LDS).  Its main purpose is to inform the community and other 
partners of the Local Plan documents that are being prepared for the area and the 
envisaged timescales for their preparation, and to establish the Council’s priorities 
for the preparation of the Local Plan documents and their associated work 
programmes, including in relation to budgeting and resources. 
 
1.3. This LDS sets out the Council’s commitment to the production of various 
planning documents that will make up the City of Sunderland Local Plan.  These 
documents taken together will set a clear vision for the area, together with a strategy 
for delivering it, over the period to 2035 and will gradually replace the ‘saved’ policies 
of the Unitary Development Plan (1998) and the subsequent UDP Alteration for 
Central Sunderland (2007). 
 
1.4 This Local Development Scheme replaces the Council’s last LDS which was 
adopted in 2009.  It was approved by the Cabinet of the City of Sunderland and 
came into operation on 19 May 2016 
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2.0 POLICY CONTEXT 

 
2.1 Since the Council’s last LDS (2009) there have been significant changes to 
legislation and planning policy.  These will impact on the content of the City’s Local 
Plan and the processes by which it is prepared.  This section provides an overview 
of these changes. 
 
National context  

Localism Act 2011. The Act introduced a number of changes to the planning 
system, which are relevant to the preparation of planning policy documents:  

• Abolition of Regional Strategies:  the Act abolished the regional planning 
tier and also made provision to revoke the whole or any part of a Regional 
Strategy. The Regional Strategy for the North East was subsequently revoked 
in 2013.  

• Duty to Co-operate: the Act amends the Planning and Compulsory Purchase 
Act 2004. As a result, a legal duty has been placed on local planning 
authorities, county councils and public bodies to engage constructively, 
actively and on an on-going basis in dealing with strategic cross boundary 
matters in the preparation of Local Plans. If an Inspector decides that this 
legal test has not been complied with on examination of a Plan, he/she will 
recommend that the Local Plan is not adopted. In addition to this, is the test of 
soundness which is set out in full in the NPPF (para.182).  

• Neighbourhood Planning: the Act introduces a new tier of planning called 
neighbourhood planning which gives communities more of a say in the 
development of their local area. Communities have the power to make a 
Neighbourhood Development Plan, Neighbourhood Development Order 
and/or a Community Right to Build Order. The Local Planning Authority has a 
duty to support the process (see Regulations below).  

 
Local Plan Regulations:  The Town and Country (Local Plan) (England) 
Regulations 2012 came into force in April 2012. These Regulations prescribe the 
form and content of a Local Plan and Policies Map and set out procedural 
arrangements for preparing Local Plans. They also list the prescribed bodies in 
relation to the Duty to Co-operate, the requirements in relation to the Authority 
Monitoring Report, and set out how information should be made available for 
inspection. 

 
Neighbourhood Planning Regulations:  The Neighbourhood Planning (General) 
Regulations 2012 came into force on 6 April 2012. The Regulations include the 
process and procedures for setting up Neighbourhood Areas, preparing 
Neighbourhood Development Plans, Neighbourhood Development Orders and 
Community Right to Build Orders. 
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National Planning Policy Framework (NPPF): The NPPF was published in March 
2012 and sets out the presumption in favour of sustainable development.  Core 
planning principles include the need to be plan-led and to pro-actively drive and 
support sustainable economic development.  Various strategic priorities must be 
addressed in the Local Plan, including policies to deliver the homes and jobs needed 
together with any necessary retail, leisure and other commercial development.   

It is stressed that plans must be based on adequate, up to date and relevant 
evidence.  In relation to housing, a Local Planning Authority should ensure that its 
evidence base looks at full objectively assessed needs for market and affordable 
housing in the housing market area.   

Any plan must be prepared in accordance with the Duty to Co-operate, legal and 
procedural requirements, and be sound.  The NPPF sets out the tests of soundness.   

An Annex relating to implementation specifies that the weight to be attached to 
policies in existing plans depends on their degree of consistency with the NPPF (the 
closer the policies in the plan to the NPPF, the greater is the weight that can be 
given to them). 

 
National Planning Practice Guidance (NPPG) The National Planning Practice 
Guidance (NPPG) was launched in March 2014 and is updated as necessary by the 
Government.  The NPPG contains guidance on a wide range of planning matters, for 
example, on housing and economic development needs assessments and on 
housing and economic land availability assessment. The ‘need’ part of the guidance 
contains a detailed methodology as to how the objectively assessed need should be 
calculated. 

 
Planning Policy for Traveller Sites (PPTS) The PPTS was published in March 
2012 and should be read in conjunction with the NPPF.  This sets out national policy 
for Traveller sites and requires Local Planning Authorities to work collaboratively to 
prepare a robust evidence base to establish accommodation needs and then set 
local targets for pitches and plots in a Local Plan.  Appropriate sites should be 
allocated, to meet needs and enable the identification of a rolling five year supply of 
deliverable sites. 

 
National Waste Planning Policy The Waste Management Plan for England was 
published in December 2013 and sets out the Government’s ambition to work 
towards a more sustainable and efficient approach to resource use and 
management.  National Planning Policy for Waste was published in October 2014 
and sets out detailed planning policies for waste within the framework provided by 
the national plan. 
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3.0 THE LOCAL PLAN FOR SUNDERLAND 

 
Current Adopted Development Plan 

3.1 The current statutory development plan for the City is the Unitary Development 
Plan (UDP).  Adopted in 1998, the plan provides both City-wide and site-specific 
policies.  To reflect emerging regeneration initiatives and proposals along the Central 
Sunderland riverside, an updated policy framework was prepared for this area (UDP 
Alteration No.2).  This was adopted in 2007. 
 
3.2 The policies of the UDP and Alteration No.2 were “saved” in 2009 so as to 
provide on-going development policy coverage pending the introduction of the new 
Local Development Framework for the City (since superseded by the Local Plan). 
 
3.3 With the introduction of the Planning and Compulsory Purchase Act in 2004, the 
Council  began work on the Local Development Framework.  The LDF took the form 
of:  

1. a Core Strategy setting out strategic City-wide policies and  
2. a separate Allocations Plan that would detail site specific land-uses for sites. 

 
Update on Progress 

3.4 Work on the Core Strategy has been on-going for some time.  Following early 
consideration of Issues and Options (2005) and Alternative Approaches to 
development (2009), a Revised Preferred Options document was produced in 
August 2013 and subject to public consultation over late Summer 2013.   
 
3.5 The intention was to prepare the subsequent Publication Plan for consultation in 
Spring 2014 and thereafter, following Submission and Examination, progressing the 
plan to Adoption in early 2015.  However, despite work commencing on the 
Publication Plan, a number of factors arose in early 2014 which impacted on the 
ability to progress the Plan as programmed.  These comprised:- 
 

• Emerging Major Regeneration Proposals: There was a need for the Core 
Strategy to properly reflect the proposals for the International Advanced 
Manufacturing Park (IAMP) on land to the north of Nissan that had recently 
been endorsed through the City Deal process (June 2014).  Whilst the Core 
Strategy proposed a 20ha strategic employment site in this location, the 
proposed scale of IAMP (150ha) far exceeded this and this raised technical 
questions as to how the Core Strategy could best reflect the proposal.  
Following discussion with the Planning Inspectorate, it was decided to take 
IAMP forward through a separate Area Action Plan (AAP) prepared jointly with 
South Tyneside.  However, this still required consideration of the implications 
and impacts of IAMP on the Core Strategy so that the two plans could be 
properly co-ordinated. 
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• Alternative Growth Scenarios: Although a consultation had taken place in 

2009 on the possible alternative approaches to the physical development of 
the City that could feature in the Core Strategy, this had been based on 
development levels set out in the Regional Spatial Strategy (RSS).  Whilst this 
was an appropriate approach at that time, following the revocation of the RSS 
there was a need to consider alternative, locally-based, housing and 
economic development requirements.  Discussions with the Planning 
Inspectorate (PINS) in early 2015 highlighted that if the development levels in 
the 2013 Preferred Options Plan were carried straight through to the 
Publication Plan there would be a significant risk of the Plan failing at 
Examination because the consideration of alternative growth levels had not 
been undertaken and subject to public consultation.   There was therefore a 
need to explore and consult upon Growth Options before the Core Strategy 
could proceed to the next formal stage of plan-making.  These are further 
explained below. 

 
• Housing and Employment Needs: A key factor in identifying growth levels 

for the Core Strategy was the need to set out a robust approach to 
development requirements over the plan period.  Although the 2013 Core 
Strategy featured policies which proposed levels for house building (15,000 
houses) and employment land (81ha of new land) in the City, it was becoming 
clear that the approach taken to identifying these development levels did not 
fully accord with the requirement in the National Planning Policy Framework 
for plans to establish and meet the “Objectively Assessed Need” (OAN) for 
development in an area.   

 
It was also becoming clear that flaws in the policy approach to robustly 
demonstrate the OAN was becoming a major factor in the failure of many 
local plans at Examination, and this highlighted the need for plan strategies to 
be based on a detailed understanding of the inter-relationship between 
housing numbers, employment growth and population change.  The OAN for 
the City needed to be established before the Core Strategy could be 
progressed to the next stage.  In this respect, a major factor in identifying the 
OAN would be the need to take into account the impact of IAMP on housing 
and employment requirements in the local area.  A series of technical papers 
on the impact of IAMP were produced in late 2015 and have been used to 
inform the OAN work. 

 
• Growth Options: as outlined above there was a clear need to consider, 

identify and consult upon different growth scenarios that could form the basis 
of the policy framework in the Publication version of the Core Strategy. 
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Due to the complex and specialist nature of the work, it was necessary to 
employ planning consultants to assist in establishing the OAN and develop 
this into a series of growth options for the City.  This work has entailed:- 

 
• Updating the Strategic Housing Market Assessment (SHMA) in order to 

establish housing requirements; 
• Undertaking a full Employment Land Review 
• Identifying and testing realistic alternative scenarios 
• Recommending appropriate Growth Options 

 
Whilst this process would determine the need for new development in the city, 
it was equally important that work be undertaken on the land supply to 
establish whether the supply of sites would be sufficient to support the levels 
of new housing and employment emerging from the growth scenarios.  
Officers in the Policy Team have undertaken a Strategic Land Review (SLR) 
which provides a comprehensive assessment of potential land supply in the 
City.  This includes a review of Settlement Breaks and Green Belt land, in 
order to identify how each of the Growth Options can be delivered (in this 
respect, the Medium and High Growth Options are likely to require land in 
Settlement Breaks and, potentially, Green Belt to be brought forward). 
 
A Sustainability Appraisal and scoping assessment under the Habitats 
Regulations Assessment have been undertaken on the Growth Options.  
These broad, high-level studies will be further refined as the plan moves to 
the Publication stage. 
 
The Growth Options were considered and agreed by Cabinet at its March 
2016 meeting.  Public consultation – in accordance with the Council’s 
approved Statement of Community Involvement - will commence in May 2016.  
All subsequent plan-making stages for the Core Strategy are based on this 
date. 

 
Proposed Documents 

3.6 A diagram showing the components of the Local Plan is contained in Appendix 
A. 
 
3.7 Development Plan Documents (DPDs) have statutory status and carry the most 
weight when making decisions on planning applications. They are subject to 
independent examination by an independent Planning Inspector and undergo a 
rigorous procedure of community involvement and consultation.   
 
3.8 Supplementary Planning Documents (SPD) are intended to expand upon, or 
provide further details to, policies in Development Plan Documents. New or 
replacement Supplementary Planning Documents will go through a consultation 
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process in accordance with the Statement of Community Involvement.  
Supplementary Planning Documents are not subject to examination but are adopted 
by the City Council, having been informed by community and stakeholder 
involvement in their preparation. Once adopted, Supplementary Planning Documents 
will form part of the Local Plan as non-statutory documents.   
 
3.9 The Council must also produce a Statement of Community Involvement (SCI) 
setting out how it intends to consult and involve the community in the preparation 
and review of local development documents and in development management 
decisions. 
 
3.10 The Authority Monitoring Report (AMR) assesses whether policies, targets and 
milestones have been met and it will inform the review of the Local Development 
Scheme. 
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4.0 PROJECT MANAGEMENT AND RESOURCES 

 

4.1. Due to the complex nature of the Local Plan, it is necessary to have in place 
clear project management principles and processes to ensure the delivery of the 
plan.  The following management structure is in place to guide delivery of the Local 
Plan:- 
 

• Core Planning Policy Team: The Local Plan is managed on a day to day 
basis by the Strategic Plans and Housing Manager.  A Policy Team Leader 
and three Senior Officers provide the bulk of the Council’s resource to 
progress the Local Plan but specialist expertise is drawn from elsewhere 
across the Planning Directorate and wider Council when required.  

 

A dedicated Project Manager ensures that proper project management 
principles are established and adhered to in delivering the Local Plan. 

 

• Local Plan Board:  the Local Plan Board has overall responsibility for the 
delivery of the Local Plan.  It provides strategic direction and ensures that 
appropriate resources are made available to ensure the delivery of the 
project.  It also provides challenge on progress.  The Board is chaired by the 
Executive Director of Commercial Development, and comprises the Chief 
Operating Officer (Place), Head of Planning and Regeneration, the Head of 
Housing Support, Director of People Services, Director of Public Health and 
Head of Infrastructure and Transportation. 

 

• The Local Plan Working Group considers and undertakes actions to 
progress the plan.  The Working Group comprises the core planning policy 
team, Financial Resources Officer, Communications Officer from Corporate 
Communications and Transportation Officer. Representation is provided from 
other council services on request and helps to ensure an integrated policy and 
infrastructure delivery approach.  

 

An officer from the Council’s Risk Assessment team sits on both the Local 
Plan Board and Local Plan Working Group.   

 

• Member Steering Group: Elected Member input and endorsement of key 
plan documents is provided by the Member Steering Group which is made up 
of the Cabinet Secretary and Cabinet Portfolio Holders for Housing and 
Planning and the Chair of Planning and Highways Committee. 

 

4.2 The complex nature of the Local Plan means that external advice and evidence 
preparation will continue to be required at all stages of plan preparation.  The 
engaging of these services will be undertaken in accordance with the Council’s 
established procurement processes. 
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4.3 Budgetary provision is sought on an annual basis based on the Service Delivery 
Plan and Local Development Scheme programme. Specific costs relating to the 
submission of documents and the Examination process are identified in the Council’s 
Medium Term Financial Plan. 
 
4.4 The Area Action Plan for the International Advanced Manufacturing Park is being 
prepared by consultants working on behalf of Sunderland and South Tyneside 
Councils.  The nature of this plan means that it has a different management structure 
to the Core Strategy but there is consistent officer representation. 
 
4.5 The project is managed by a dedicated Project Co-ordinator, supported by 
officers from both Councils.  Progress on the AAP is reported to the joint IAMP 
Planning Delivery Group, which feeds into the City Deal’s IAMP Sub-Group and then 
up to the City Deal Board. 
 



13 
 

5.0 RISK ASSESSMENT 

 
5.1 An assessment has been carried out of the factors that could affect the ability of 
the Council to deliver the Local Plan in accordance with the indicated programme.  
Actions to manage these risks have been identified. 
 
Risk Identified Likelihood/ impact Management Action 
Programme 
Slippage 

Medium/ High 
The Council is required to meet 
the milestones for development 
plan documents in the LDS.  
Failure to deliver against the key 
milestones will be damaging to 
the reputation of the local 
planning authority and the 
absence of up-to-date planning 
policies will hamper the 
realisation of the Council’s vision 
and lead to uncoordinated 
developments in the City. 
Recently the Government 
announced that it would 
“intervene” in the preparation of 
Local Plans where significant 
slippage from published LDS 
milestones had occurred. 
 

The Council will ensure 
that progress is carefully 
monitored and that priority 
is given to achieving the 
key milestones set out in 
the LDS through the Local 
Plan Board. 

Staff Resources Medium/ High 
Loss of experienced staff will 
impact on the production of 
documents.  Over the past few 
years there has been a reduction 
in staff available to carry out local 
plan work.  Recruitment of 
replacement staff has proven 
difficult but progress in now being 
made. 

Ensure that sufficient staff 
resources with the 
necessary experience and 
expertise are available for 
plan production. 
Work on the Local Plan 
will be made a priority. 
Consultants will be 
engaged to provide 
specialist advice. Agency 
Staff will be employed to 
ensure appropriate 
resources are available for 
plan-making.  

Financial 
Resources 

Medium/ High 
Government spending cuts 
continue to affect resources 
across the Council. Sufficient 
financial resources are required 
to prepare documents and 
consult. 
 

Ensure the Local 
Development Scheme 
informs the Council’s 
Medium Term Financial 
planning. 
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Resources of 
external agencies 

Medium/ High 
The preparation of the Local Plan 
will require considerable input 
from other organisations 
(Environment Agency, Natural 
England, Highways England, 
etc).  Many will be involved in the 
preparation of Local Plans by 
other authorities.  They are also 
being affected by reduced 
resources which could affect their 
capacity to provide input to the 
Local Plan. 

In order to minimise risk, 
the Council will seek to 
talk to such organisations 
as early as possible and 
build upon existing 
working relationships in 
order to minimise slippage 
of the Local Plan. 
The LDS provides forward 
notice of the Council’s 
Local Plan programme. 
Regular liaison takes 
place between key 
infrastructure bodies and 
statutory consultees. 

Legal compliance/ 
soundness/ legal 
challenge 

Medium/ High 
The Planning Legislation and 
Regulations place specific 
responsibilities on the Council 
regarding the need to prepare a 
plan that is “sound”. 
Failure to prepare a plan that is 
“sound” will result in the Local 
Plan being rejected by the 
Planning Inspectorate. 

The Council will seek to 
ensure that the Local Plan 
is legally compliant, 
“sound” and based upon a 
robust evidence base.  
The Council will work 
closely with the Planning 
Inspectorate at all stages 
to ensure that the tests of 
soundness are met.  The 
Council will take legal 
advice on the plan process 
as appropriate. 

Failure to comply 
with Duty to 
Cooperate 

Medium/ High 
A legal duty on the Council for 
the Local Plan.  The duty cannot 
be demonstrated retrospectively 
therefore failure to demonstrate it 
will have significant effect  

Ensure cross-boundary 
strategic priorities are 
scoped at an early stage 
and early sustained 
engagement with adjacent 
authorities and other key 
stakeholders is 
established.  Document 
engagement and 
outcomes and how this 
has led to effective 
policies on strategic 
matters. 

Changes in national 
policy/ legislation 

Medium/ High 
Changes to the statutory process 
or new substantive policy which 
affects the content and direction 
of local policy preparation and 
decisions may cause delays to 
the programme. 

The Council will carefully 
monitor new policy and 
legislation and give priority 
to managing any impacts 
on the key milestones set 
out in the LDS. 
 
Advice will be sought from 
Department of 
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Communities and Local 
Government and the 
Planning Inspectorate as 
appropriate 
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6.0 PROFILES OF LOCAL DEVELOPMENT DOCUMENTS 

 
1. Core Strategy Development Plan Document 

 
Overview 
Title Local Plan Core Strategy 
Role and Content Sets out strategic policies for development of the City.  

Contains a suite of strategic development management 
policies. 

Coverage City wide 
Status Development Plan Document 
Chain of Conformity In accordance with legislation and national planning policies 

and guidance 
 
Timetable 
Consultation on 
Growth Options 

May 2016 

Publication November 2016 
Submission March 2017 
Examination July 2017 
Adoption June 2018 
 
 
Management Arrangements 
Organisational Lead Head of Planning and Regeneration 
Lead Officers Strategic Plans and Housing Manager 

Team Leader Planning Policy 
Management 
Arrangements 

Local Plan Board, Member Steering Group, Cabinet ,full 
Council (Submission and Adoption) 

Resources Internal  
• Staff in Planning Policy Team 
• Other Officers in Planning Division 
• Other Officers in other Directorates 
• Local Plan budget to cover preparation of evidence, 

consultation and examination costs 
 
External 
• Planning Consultants 

 
Community and 
Stakeholder 
Involvement 

Wide stakeholder and community involvement using a 
range of consultation methods described in the Statement 
of Community Involvement (SCI), which also meets the 
requirements set out in relevant Regulations. 

Monitoring and Review Authority Monitoring Report  
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2. Allocations Plan  

 

Overview 
Title Local Plan Allocations Plan 
Role and Content Sets out detailed site-specific land uses 
Coverage City wide 
Status Development Plan Document 
Chain of Conformity In accordance with legislation and national planning policies 

and guidance.  Accords with strategic policies in the Core 
Strategy. 

 
Timetable 
Publication November 2017 
Submission March 2018 
Examination June 2018 
Adoption May 2019 
 
 
Management Arrangements 
Organisational Lead Head of Planning and Regeneration 
Lead Officers Strategic Plans and Housing Manager 

Team Leader Planning Policy 
Management 
Arrangements 

Local Plan Board, Member Steering Group, Cabinet ,full 
Council (Submission and Adoption) 

Resources Internal  
• Staff in Planning Policy Team 
• Other Officers in Planning Division 
• Other Officers in other Directorates 
• Local Plan budget to cover preparation of evidence, 

consultation and examination costs 
 
External 
• Planning Consultants 

 
Community and 
Stakeholder 
Involvement 

Wide stakeholder and community involvement using a 
range of consultation methods described in the Statement 
of Community Involvement (SCI), which also meets the 
requirements set out in relevant Regulations. 

Monitoring and Review Authority Monitoring Report  
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3. Area Action Plan for International Advanced Manufacturing Park (IAMP) 

 
Overview 
Title Area Action Plan for International Advanced Manufacturing 

Park (IAMP) 
Role and Content Area Action Plan being prepared jointly by Sunderland and 

South Tyneside Councils.  IAMP is a proposed 120ha 
development to support automotive and advanced 
engineering industries.  The scheme has been identified as 
a project under the Nationally Significant Infrastructure 
Projects regime - a separate Development Consent Order 
will provide “permission” for the scheme. 

Coverage North of Nissan factory between Sunderland and South 
Tyneside  

Status Development Plan Document 
Chain of Conformity In accordance with legislation and national planning policies 

and guidance 
 
Timetable 
Publication August 2016 
Submission January 2017 
Examination April 2017 
Adoption September 2017 
 
Management Arrangements 
Organisational Lead Head of Planning and Regeneration (Sunderland) 

Head of Development Services (South Tyneside) 
Lead Officers IAMP Project coordinator 

Strategic Plans and Housing Manager 
Management 
Arrangements 

Local Plan Board, Member Steering Group, Cabinet ,full 
Council (Submission and Adoption) 

Resources Internal  
• Staff in Planning Policy Teams 
• Other Officers in Planning Division 
• Other Officers in other Directorates 
• City Deal budget to cover preparation of evidence, 

consultation and examination costs 
 
External 
• Consultants (AAP preparation and technical studies) 

 
Community and 
Stakeholder 
Involvement 

Wide stakeholder and community involvement using a 
range of consultation methods described in the Statement 
of Community Involvement (SCI), which also meets the 
requirements set out in relevant Regulations. 

Monitoring and Review Authority Monitoring Reports of both Councils 
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7.0 GLOSSARY 

 

Authority Monitoring Report (AMR) 

The AMR monitors progress in preparing documents in the Local Development 
Scheme and assesses the extent to which planning policies are being implemented 
successfully. 
 
The AMR also updates monitoring information in key subject areas, including 
housing, economic development and retail, and examines the implications of the 
information for the Development Plan. 
 
Development Plan Documents (DPDs)  

Development Plan Documents are planning policy documents which make up the 
Local Plan. They help to guide development within a local planning authority area by 
setting out the detailed planning policies, which planning officers use to make their 
decisions on planning applications.  
 
DPDs were introduced as part of the reforms made to the planning system through 
the Planning and Compulsory Purchase Act 2004. 
 
Duty to Cooperate 

The duty to cooperate was created in the Localism Act 2011.  It places a legal duty 
on local planning authorities in England and public bodies to engage constructively, 
actively and on an on-going basis to maximise the effectiveness of Local Plan 
preparation in the context of strategic cross boundary matters. 
 
The duty to cooperate is not a duty to agree. But local planning authorities should 
make every effort to secure the necessary cooperation on strategic cross boundary 
matters before they submit their Local Plans for examination. 
 
Local planning authorities must demonstrate how they have complied with the duty 
at the independent examination of their Local Plans. If a local planning authority 
cannot demonstrate that it has complied with the duty then the Local Plan will not be 
able to proceed further in examination. 
 
Habitats Regulations Assessment (HRA) 

The Local Plan may require a Habitats Regulation Assessment, as set out in the 
Conservation of Habitats and Species Regulations 2010 if it is considered likely to 
have significant effects on European habitats or species, located in the local 
planning authority’s area or in its vicinity. 
 
Local Plan 
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Local Plans have statutory development plan status and are subject to rigorous 
procedures involving community involvement and formal testing through examination 
by an independent Planning Inspector to assess whether a plan has been prepared 
in accordance with the Duty to Co-operate, legal and procedural requirements and 
whether it is sound. 
 
National Planning Policy Framework (NPPF) 

The NPPF (March 2012) is a single document that sets out the Government’s 
economic, environmental and social planning policies for England. Taken together, 
these policies articulate the Government’s vision of sustainable development. The 
NPPF prioritises the role of planning in supporting economic growth. 
 
National Planning Practice Guidance (NPPG) 

The NPPG (March 2014) is an online resource setting out further detail on the 
Government's national planning policies set out in the NPPF. 
 
Statement of Community Involvement (SCI) 

A document which sets out how a Council will engage with communities in reviewing 
and preparing planning policy documents and consulting on planning applications. 
 
“Soundness” 

A Local Plan must be 'sound'. The tests of soundness are set out in paragraph 182 
of the NPPF. A plan must be:  
• Positively prepared  
• Justified  
• Effective  
• Consistent with national policy.  
 
Supplementary Planning Document (SPD) 

A type of planning document that provides support, and additional detail on the 
implementation of policies contained in Local Plans. An SPD is a material 
consideration, but carries less weight than a Local Plan. 
 
Sustainability Assessment (SA) 

Examines the impact of proposed plans and policies on economic, social and 
environmental factors, and ensures that these issues are taken into account at every 
stage so that sustainable development is delivered on the ground. It also appraises 
the different options that are put forward in the development of policies and the 
process of allocating sites. Each Local Plan that the Council produces is 
accompanied by its own SA. 
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APPENDIX A – LOCAL PLAN DOCUMENTS 
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